[ SEQ CHAPTER \h \r 1]START REMEDIAL AND PA/SI TASKING ASSIGNMENT RECORD

Current Date: March 20, 2019 Completion Date: | June 30, 2019 TDD#: | 0003/W503-18-04-
001

(If amended)

TDD Type: Site Inspection and HRS Package EPA Monitor: | Connor O’Loughlin

Site Code: Action Code: | 62 Action Sequence #:

Reference Info: Yes I:I No I:] Attached Pick-up I:I

EPA Site Name/Project Name & Operational Unit: City County State
Blades Groundwater Blades Sussex DE

Source of Funds:

Priority: High Medium I:] Low l:] Remedial I:I
Initial Hrs. Authorized™* Additional Hrs. Total Hrs. | 1613 PA/SI

*JGCE REQUIRED FOR ALL NEW TDDs AND ALL COST/LOE AMENDMENTS!!!

Provide a short description of site and specific work to be performed:

Site Assessment request for Site Investigation: Blades Groundwater Site (Procino Plating and Peninsula
Plating. Amendment to existing TDD due to resampling and laboratoery validation issues.

1) Add 140 hours to environmental scientist to complete SI re-sampling activities.

2) Add 8 hours to chemist to complete SI re-sampling activities.

3) Conduct IDW sampling and disposal of 80 gallons of non-hazardous water.

4) Contractor - Per diem/lodging for 4 days, IDW oversight of water disposal.

5) Additional Analytical Cost Estimate for Tier IV Analysis approximately (510,000)

See Attached Reference.

Comments/Amendment Justification: Suggested Staffing: Weston Analytical Turn-around Time:

(IF REQUESTING USE OF NON CLP, THEN JUSTIFICATION MUST BE PROVIDED)

Amendment for additional contractor hours for field activities, and disposal oversight; including all (rentals, field equipment, bottleware, shipping costs)

Fi. Meade has rejected the samples. All PFAS samples will be procured via Tier [V protocols by EPA's contractor.

Additional costs occurred due to resampling due fo rejected and validated sample results, additional disposal of IDW, Tier IV sample procurement protocol by
EPA’s contractor. 35 Samples will be resampled due fo validation issues - rejected/validated samples. EPA is requesting fast TAT - 7 day preliminary data and
14 day validated data.
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Applies to all categories:

START REMEDIAL AND PA/SI TASKING RECORD

[:l Amend TDD to Extend Completion Date

I:I Amend TDD to Add Hours

ACTION CODES (CHOOSE ONE):
REMEDIAL

SITE ASSESSMENT

MENT

(MAKE SURE FED FAC MONEY IS AVAILABLE ON START CONTRACTS!!)

X | Analytical Services

Assist with Assembling Administrative Record

Attend Public Meeting

Compile Press Clippings

Conduct Cost Tracking & Documentation

x | Conduct Multi-media Sampling

x | Conduct On-site Contractor Monitoring

Conduct Air Monitoring

x | Coordinate with State & Local Officials

Data Research & Compilation

Document Site Access

x | Document On-site Activities

Document Compliance with Administrative Order

Document Release

Draft EE/CA

Evaluate Cleanup measures Proposed

Identify New Techniques & Report to Region

Monitor Site Activities

Plans and RODs

Prepare Site Sketch/Map

Prepare QADP

Prepare Fact Sheet

Prepare Trip Report

Review Files

Prepare Graphics/Charts

Prepare Background Info for Reports/Proposed

X Review PRP Plans

Prepare Sampling Plan

Prepare Safety Plan

Review Treatment

Provide Pre-Score

Provide Toxicological Profile

Provide Engineering/Technical Support

Provide Photo Documentation

Provide Chronology of Events

Provide Slides

Provide Video Documentation

Other:

il:l (CO) COMBINED RI/FS 60 [:I (EA) INTEGRATED
ASSESSMENT
m (BD) PRP RIFS 61 [:I (PA) PRELIMINARY
ASSESSMENT
82 | ] (RD)REMEDIAL DESIGN 62 [ ] (S)SITE INSPECTION
E (RA) REMEDIAL ACTION - FUNDING PR REQUIRED 63 [:I (S1) SITE INSPECTION
PRIORITIZATION
E (BE) PRP RD 64 (ES) EXPANDED SITE
INSPECTION
95 | ] (BF)PRPRA 65 [ | (HR)HRS/NPL PACKAGE
"% | ] (6M) GROUNDWATER MONITORING (POST-ROD) 66 [ | (SR)SITE RE-ASSESS
AT | ] (LR)LONG-TERM RESPONSE - FUNDING PR REQUIRED FEDERAL FACILITY
“A2 [ ] (FE)FIVE-YEAR REMEDY ASSESSMENT - FUNDING PR REQUIRED 83 |___| (OX)FF DOCKET
BROWNFIELDS 86 | | (OX)FFRIFS
[ ] ASSESSMENT 87 | ] (OX)FFRD
T T ] GENERAL SUPPORT 88 [ ] (OX)FFRA
TASK ELEMENTS (CHECK ALL THAT APPLY):
Agency Roster/Cards Lab Report PRP Search

QA/QC Lab Report

Research & Recommend Analytical Analyses & Methods
Research Clean-up Technologies

Review Work Plans

Review Engineering Plans

Review Site Records/Technical Documents

& Specs

Review PRP Safety Plan

Alternatives

Review Sampling Plans

Review Safety Plans

Review Geo-physical Survey Plans
Site Safety Monitor

Update Information Repaository
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